

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Mahabubnagar District – PMGSY Phase VI – Package No.AP VI 1207 –
“Road from NH7 to Peddagutta thanda” – Revised Administrative sanction
– Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1752

Dated:02-12-2009

Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II) Dept., dt.28.4.2007.
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept.,
dt.14.10.2008 (Issued with the concurrence of Finance (Expdr.P.R.
& R.D.) Dept. vide their
U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
3. From the E-in-C, P.R., PMGSY, Hyderabad Ir.No.W23/DEE-
III/PMGSY Phase AP VI /1207/MBNR, dt.15.10.2009.

&&&

ORDER:-

In the reference 1st read above, administrative sanction was accorded for Rs. 144.99 lakhs in the Package No.AP-VI-1207 for the work “Road from NH7 to Peddagutta thanda” in Mahabubnagar District under PMGSY Phase VI.

2. In the reference 2nd read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R. & R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D./08, dt.4.9.2008.

3. In the reference 3rd read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad requested for according Revised administrative sanction for Rs.141.37 lakhs as against the original administrative sanction of Rs.144.99 lakhs for the work “Road from NH7 to Peddagutta thanda” in Mahabubnagar District under PMGSY Phase VI in Package No.AP VI 0706 due to price escalation.

4. Government after careful consideration of the proposal hereby accord Revised administrative sanction for Rs.141.37 lakhs as against the original administrative sanction of Rs.144.99 lakhs for the work “Road from NH7 to Peddagutta thanda” in Mahabubnagar District under PMGSY Phase VI in Package No.AP VI 1207 due to price escalation.

5. The additionality i.e. price escalation amount has to be met from the voted budget under AP Rural Development Fund as stated in the Memo. 2nd read above. The amounts chargeable is as follows:

| | |
|---|-----------------|
| Original Administrative Sanction | Rs.144.99 lakhs |
| <u>Now RAS required as follows:</u> | |
| a) Amount chargeable from PMGSY Phase VI | Rs.137.64 lakhs |
| b) Amount chargeable from State Govt. share | |
| Towards price escalation | Rs. 3.73 lakhs |
| | ----- |
| Total RAS required (a+b) | Rs.141.37 lakhs |

::2::

6. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

7. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Mahabubnagar District.

The DTO, Mahabubnagar District.

The Accountant General, AP., Hyderabad.

Copy to:

P.S. to M(Panchayat Raj)/P.S. to Prl.Secy. to Govt.,

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER